WG

Lower WILLAMETTE GROUP

January 14, 2010

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for December 2009

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN DECEMBER 2009

A QEAFATE Calibration and Sensitivity Analysis Parameters Memorandum was provided to EPA on
December 9, 2009. An interim revised PRG table was provided to EPA on December 10, 2009. A
response to EPA’s November 24, 2009 QEAFATE model comments was provided on December 17,
2009.

No field activities were performed during December.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

None.

Comments/Documents provided by EPA

o December 18, 2009: EPA Comments on Remedial Action Alternatives Development and
Screening Evaluation

e December 23, 2009: Archived Sediment Samples for PBDE Analysis Letter

o December 23, 2009: Preliminary Comments on BHHRA and BERA

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None. All sampling and analysis tasks are completed.
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4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work described in the ASOC that is potentially planned for January, February, March, and April 2010
includes the following:

e February 2010: Modeling Calibration Check-in
e February 2010: Revised Stormwater Loading Calculation Methods

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in
upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests EPA
provide document approvals for these submittals to verify that the terms of the ASOC are being met and
issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 670-1108.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Kristine Koch, EPA (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Sheila Fleming, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable*

Submittal Deadline?

Status/ Comments

EPA Comments
Target Date

Revised Stormwater
Loading Calculation
Methods

February
2010

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

% Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Round 1

Compilation of November 2007 | Submitted to EPA and DEQ

Information for Sources 11/21/2007. Need written response

Between RM 11 and 11.6 from DEQ and EPA that upland

East Bank of Portland sources are under investigation

Harbor consistent with the Road to the
ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved 12/8/2005

Addendum 6: Sampling of with conditions on 12/6/2005; a final

Benthic Invertebrate QAPP addendum is required

Tissue

Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a

Addendum 6: Sampling of response to EPA's comments on the

Benthic Invertebrate 11/23/2005 version of the QAPP

Tissue addendum. The LWG has not heard
back from EPA on that response.
The LWG believes that a final
QAPP in not required. Need EPA
agreement that this final QAPP is
not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA comments

calibration Report received 7/22/2009

Groundwater Pathway

Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA

Groundwater Pathway comments received 6/3/2005

Assessment Sampling and

Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be addressed

Pathway Assessment
Sampling and Analysis
Plan - Response to EPA
Comments

in GW Appendix to Draft Rl Report.
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Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

Revised Round 2
Groundwater Pathway
Assessment Sampling and
Analysis Plan (including
Appendix A - Site
Summaries and Appendix
B - Pilot Study Data
Report)

TBD

Outstanding issues to be addressed
in GW Appendix to Draft Rl Report.

Round 2 FSP for Sampling
of Shoreline Seeps at
Human Use Beaches

4/29/2005

Submitted 4/29/2005; EPA
comments received 6/10/2005

Revised Round 2 FSP for
Sampling of Shoreline
Seeps at Human Use
Beaches

No longer needed

The only seep determined to pose a
potentially complete exposure
pathway is discharge from Outfall
22B. The existing data from Outfall
22B include the upland COls and
meet the data quality requirements
for risk evaluation (Category
1/QAZ2). Based on the Round 2
Report evaluations, no additional
seep data are needed. Therefore, this
FSP is no longer needed.

Revised Round 2 3/27/2006 | Redline version submitted 4/28/2006

Groundwater Pathway 3/27/2006; EPA needs to provide

Assessment SAP final approval of this FSP. This

Attachment 2: Transition revised FSP was prepared and

Zone Water FSP submitted after the associated field
work was completed.

Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional

Groundwater Pathway approval of proposed changes to the

Assessment SAP QAPP addendum received from

Attachment 3: Supplement EPA on 9/30/2005. EPA needs to

to QAPP Addendum 3 provide final approval of this QAPP.
Approval to conduct sampling was
provided by EPA on 9/30/2005.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to

Water FSP Addendum 1
Sampling Plans for
ExxonMobil, Siltronic,
Gasco, and Arkema

provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 9/30/2005. This
revised FSP was prepared and
submitted after the associated field
work was completed.
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Deliverable! Submittal Status/ Comments EPA Comments
Deadline? Target Date

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to

Water FSP Addendum 2 provide final approval of this FSP.

Approval to conduct sampling was
provided by EPA on 10/13/2005.
This revised FSP was prepared and
submitted after the associated field
work was completed.

Natural Attenuation

Step 2 Natural Attenuation No longer needed
Evaluation Report

Tech Memos

Revised TRV Selection 10/23/2004 | Submitted; EPA comments received

™ 3/18/2005. On 6/10/2005, EPA
directed the LWG to submit the final
TRV Selection TM with the PRE.
The final TRV Selection TM was
submitted as an appendix to the
9/9/2005 PRE.

Second Revision 1/7/2005 | Submitted; EPA comments received

Preliminary Risk 3/4/2005. On 6/10/2005, EPA

Evaluation Approach directed the LWG to submit the final

™ PRE approach TM with the PRE.
The final PRE Approach was
submitted as an appendix to the
9/9/2005 PRE.

Comprehensive ERA 6/27/2004 | Submitted; EPA comments received

Approach TM 10/1/2004

Revised Comprehensive TBD | Ina 1/11/2006 meeting with EPA,

ERA Approach TM the LWG proposed deleting this
deliverable. The LWG has not heard
back from EPA on this proposal.
Need EPA agreement that this
deliverable is no longer needed.

Process for Derivation of 1/20/2005 | Submitted; EPA comments received | 3/21/2005

PRGs TM 6/30/2006; a revised tech memo is

not required.
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments | 5/2/2006
Determining Background received 6/5/2006; revised tech
for the Portland Harbor memo required.
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to determining
Determining Background background for the Portland Harbor
for the Portland Harbor Superfund Site will be provided in
Superfund Site the Draft Rl Report
Process for Delineating The approach for Delineating the
the Extent of Extent of Contamination Upstream
Contamination Upstream and Downstream of the ISA will be
and Downstream of the provided in the Draft Rl Report
ISA
COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting with EPA,
Deliverable the LWG proposed deleting this
deliverable. The LWG has not heard
back from EPA on this proposal.
Need EPA agreement that this
deliverable is no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA comments | 11/8/2005
Risk Evaluation (PRE) received 4/28/2006, a revised PRE is
not required
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006
Assessment Interpretation comments received 7/6/2006
Report
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Report: Evaluating comments received 3/10/2006
Trophic Trace and the
Arnot and Gobas Models
for Application to the
Portland Harbor
Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive EPA | 7/9/2006

Screening Levels

comments received 9/15/2006, and a
correction to the xylene AWQC on
9/27/06. Additional revisions were
submitted on 10/13/2006.
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA Jan-08
Treatability Studies comments received 2/15/08. A

revised deliverable is not required,

EPA comments indicated that they

should be addressed in the FS.
Round 3B (FS) Side-scan September 2008 | Submitted 5/18/2009
Sonar Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA comments | 7/6/2009
Screening Table received 7/9/2009
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009

Facilities for the
Feasibility Study
Memorandum

comments received 7/10/2009

Early Preliminary
Remediation Goals (PRGS)

Late March 2009

Submitted 3/27/2009

General Field/Data/RI

Reporting

Validated Analytical
Results

90 days following
completion of each
sampling activity

Comprehensive Round 2 2/21/2007 | Submitted 2/21/2007. EPA
Site Characterization comments on Sections 1-9 and
Summary and Data Gaps Appendices A, B, C, D, F,and G
Analysis Report received 1/15/08; comments on

Section 10 received 3/20/08;

comments on Section 11 received

5/16/08; comments on Appendix E

received 8/8/08. This document was

never intended to be revised or

approved by EPA; comments will be

addressed in the Draft Rl Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Ecological Early September | Submitted 9/2/2009 11/2/2009
Risk Assessment Report 2009 | Preliminary EPA comments received

12/23/09.
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Draft Baseline Human Late September | Submitted 9/23/2009 11/23/2009

Health Risk Assessment 2009 | Preliminary EPA comments received

Report 12/23/09.

Draft Remedial Late October 2009 | Submitted 10/27/2009 12/27/2009

Investigation Report

Benthic Toxicity Mid November | Submitted 11/13/2009 01/13/2009

Reanalysis Technical 2009

Memorandum

Supporting Electronic November | Submitted 11/19/2009 01/19/2010

Information for Draft 2009

Benthic BERA

STORMWATER

Stormwater Loading 2/1/2009 | Submitted 2/18/2009; EPA

Check-in Materials

comments received 5/6/2009

Revised Stormwater
Loading Calculation
Methods

February 2010

SEDIMENT

Round 3B Field Sampling
Plan: Sediment Sampling
and Benthic Toxicity
Testing

Submitted 5/4/2007; EPA comments
received 7/25/07. Superseded by the
11/5/2007 R3B Comprehensive
Sediment & Bioassay Testing FSP.

Upriver and Multhomah
Channel Sediment
Evaluation and Field
Sampling Plan Technical
Approach

Submitted 5/25/2007; EPA
comments received 10/11/07.
Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.

Draft Round 3B Surface
and Core Sediment FSP
Preliminary Technical
Memorandum

Submitted 5/25/2007; EPA
comments received 8/9/07.
Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.

Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA comments
Core Sediment FSP received 10/11/07. Superseded by
Technical Memorandum the 11/5/2007 R3B Comprehensive
Sediment & Bioassay Testing FSP.
Round 3B QAPP November 2007 | Submitted 12/17/2007. Need EPA

Addendum 10 for Sediment
Sampling

approval of this QAPP Addendum.
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

FATE & TRANSPORT

Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA

Transport Model comments received 10/15/07. LWG

Development and Data response to comments submitted

Gaps ldentification Report 1/8/2008.

F&T Surface Sediment December 2007 | Submitted 12/10/2007; EPA

FSP — Addendum to 3B
Sediment FSP

comments received 1/2/08. 1/16/08
LWG agreed with EPA not to
perform the sampling. Need EPA
agreement that this deliverable is no
longer needed.

Draft Bioaccumulation
Modeling Report

Submitted 7/27/2009

CULTURAL RESOURCES

Draft Cultural Resource
Survey Report

12/16/2005

Submitted 12/16/2005

2/14/2006; EPA
comments not time-
critical at this point in
the project

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC.

Italicized Deliverables do not have stipulated penalty amounts.

2. Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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